

The schedule for institutional accreditation of Armenian State Institute of Physical Culture	
Name of the phase	Duration of the phase
Application submission	25.08.2015
Consideration on rejection or acceptance of the application	26.08.2015- 25.09.2015
Signing contract between the university and ANQA	28.09.2015- 02.10.2015
Submission of the self-evaluation report by the University	09.11.2015- 13.11.2015
Decision on acceptance or rejection of the self-evaluation report ¹	23.11.2015- 27.11.2015
Preliminary composition of the expert panel introducing it to the University	30.11.2015- 18.01.2016
Approval of the expert panel ²	19.01.2016- 29.01.2016
Desk-review by the expert panel and preparation of the site-visit plan	01.02.2016- 18.03.2016
Approval of the site-visit plan	07.03.2016- 11.03.2016
Site-visit	21.03.2016- 24.03.2016
Conclusion on the results of the site-visit and the preparation of the preliminary report	25.03.2016- 22.04.2016
Submission of the preliminary report to the University	25.04.2016- 29.04.2016
Submission of the University's statement on the preliminary report	09.05.2016- 13.05.2016
Discussion of comments and recommendations on preliminary report with expert panel and university representatives	23.05.2016- 27.05.2016
Preparation and submission of the final report to ANQA	30.05.2016- 03.06.2016
Preparation and submission of the final report to the University	06.06.2016- 10.06.2016
Preparation and submission of the preliminary follow up plan to ANQA	02.05.2016- 24.06.2016
Evaluation of follow up plan	27.06.2016- 08.07.2016
Preparation of ANQA conclusion	11.07.2016- 15.07.2016
Decision on accreditation	July 2016

¹ ANQA has a right to reject the self-evaluation report of the university providing a one-month period for review.

² In case of disagreement with the University on the expert panel composition, the contract date is extended for a month until the approval of the new expert panel.