

The schedule for institutional accreditation of Movses Khorenatsi University	
Name of the phase	The maximum duration of the phase
Application submission	03.04.2015
Consideration on rejection or acceptance of the application	27.04.2015- 04.05.2015
Signing contract between the university and ANQA	07.09.2015- 11.09.2015
Submission of the self-evaluation report by the University	21.09.2015-25.09.2015
Decision on acceptance or rejection of the self-evaluation report ¹	28.09.2015- 02.10.2015
Preliminary composition of the expert panel introducing it to the University	05.10.2015- 09.10.2015
Approval of the expert panel ²	12.10.2015- 23.10.2015
Desk-review by the expert panel and preparation of the site-visit plan	26.10.2015- 11.12.2015
Approval of the site-visit plan	30.11.2015- 02.10.2015
Site-visit	14.12.2015- 17.12.2015
Conclusion on the results of the site-visit and the preparation of the preliminary report	18.12.2015- 29.01.2016
Submission of the preliminary report to the University	01.02.2016- 05.02.2016
Submission of the University's statement on the preliminary report	08.02.2016- 19.02.2016
Preparation and submission of the final report to ANQA	22.02.2016 -04.03.2016
Preparation and submission of the final report to the University	07.03.2016- 11.03.2016
Preparation and submission of the preliminary follow up plan to ANQA	08.02.2016- 25.03.2016
Evaluation of follow up plan	28.03.2016- 08.04.2016
Preparation of ANQA conclusion	11.04.2016- 22.04.2016
Decision on accreditation	

¹ ANQA has a right to reject the self-evaluation report of the university providing a one-month period for review.

² In case of disagreement with the University on the expert panel composition, the contract date is extended for a month until the approval of the new expert panel.