

The schedule for institutional accreditation of NAS International Scientific Educational Center	
Name of the phase	Duration of the phase
Submission of the reviewed self-evaluation report by the University	25.12.2015- 15.02.2016
Decision on acceptance or rejection of the self-evaluation report ¹	29.02.2016- 04.03.2016
Preliminary composition of the expert panel introducing it to the University	07.03.2016- 11.03.2016
Approval of the expert panel ²	14.03.2016- 18.03.2016
Desk-review by the expert panel and preparation of the site-visit plan	21.03.2016- 06.05.2016
Approval of the site-visit plan	25.04.2016- 29.04.2016
Site-visit	10.05.2016- 13.05.2016
Conclusion on the results of the site-visit and the preparation of the preliminary report	16.05.2016- 10.06.2016
Submission of the preliminary report to the University	13.06.2016- 17.06.2016
Submission of the University's statement on the preliminary report	20.06.2016- 01.07.2016
Discussion of comments and recommendations on preliminary report with expert panel and university representatives	11.07.2016- 15.07.2016
Preparation and submission of the final report to ANQA	18.07.2016- 22.07.2016
Preparation and submission of the final report to the University	25.07.2016- 29.07.2016
Preparation and submission of the preliminary follow up plan to ANQA	20.06.2016- 19.08.2016
Evaluation of follow up plan	22.08.2016- 09.09.2016
Preparation of ANQA conclusion	12.09.2016- 23.09.2016
Decision on accreditation	September 2016

¹ ANQA has a right to reject the self-evaluation report of the university providing a one-month period for review.

² In case of disagreement with the University on the expert panel composition, the contract date is extended for a month until the approval of the new expert panel.