

The schedule for institutional accreditation of Yerevan State Institute of Theatre and Cinematography	
Name of the phase	Duration of the phase
Application submission	15.12.2015
Consideration on rejection or acceptance of the application	16.12.2015 -23.12.2015
Signing contract between the university and ANQA	24.12.2015- 30.12.2015
Submission of the self-assesment report by the University	08.02.2016- 12.02.2016
Decision on acceptance or rejection of the self-assesment report ¹	15.02.2016- 22.02.2016
Preliminary composition of the expert panel introducing it to the University	22.02.2016- 07.03.2016
Approval of the expert panel ²	09.03.2016- 21.03.2016
Desk-review by the expert panel and preparation of the site-visit plan	22.03.2016- 13.05.2016
Approval of the site-visit plan	02.05.2016- 06.05.2016
Site-visit	16.05.2016- 20.05.2016
Conclusion on the results of the site-visit and the preparation of the preliminary report	23.05.2016- 17.06.2016
Submission of the preliminary report to the University	20.06.2016- 24.06.2016
Submission of the University's statement on the preliminary report	27.06.2016- 08.07.2016
Discussion of comments and recommendations on preliminary report with expert panel and university representatives	18.07.2016- 22.07.2016
Preparation and submission of the final report to ANQA	29.08.2016- 09.09.2016
Preparation and submission of the final report to the University	12.09.2016- 16.09.2016
Preparation and submission of the preliminary follow up plan to ANQA	25.07.2016- 30.09.2016
Evaluation of follow up plan	03.10.2016- 14.10.2016
Preparation of ANQA conclusion	17.10.2016- 21.10.2016
Decision on accreditation	November 2016

¹ ANQA has a right to reject the self-evaluation report of the university providing a one-month period for review.

² In case of disagreement with the University on the expert panel composition, the contract date is extended for a month until the approval of the new expert panel.