

<b>The schedule for institutional accreditation of ASUE</b>	
<b>Name of the phase</b>	<b>The maximum duration of the phase</b>
Application submission	14.06.2018
Consideration on rejection or acceptance of the application	15.06.2018-13.07.2018
Signing contract between the university and ANQA	16.07.2018-20.07.2018
Submission of the self-evaluation report by the University	01.09.2018-18.01.2019
Decision on acceptance or rejection of the self-evaluation report <sup>1</sup>	21.01.2019-01.02.2019
Preliminary composition of the expert panel introducing it to the University	04.02.2019-22.02.2019
Approval of the expert panel <sup>2</sup>	04.03.2019-15.03.2019
Desk-review by the expert panel and preparation of the site-visit plan	18.03.2019-10.05.2019
Approval of the site-visit plan	29.04.2019-03.05.2019
Site-visit	13.05.2019-18.05.2019
Conclusion on the results of the site-visit and the preparation of the preliminary report	20.05.2019-21.06.2019
Submission of the preliminary report to the University	24.06.2019-28.06.2019
Submission of the University's statement on the preliminary report	01.07.2019-12.07.2019
Discussion of the university's observations and suggestions with expert panel and HEI representatives	02.09.2019-06.09.2019
Preparation and submission of the final report to ANQA	09.09.2019-13.09.2019
Preparation and submission of the final report to the University	16.09.2019-20.09.2019
Preparation and submission of the preliminary follow up plan to ANQA	01.07.2019-04.10.2019
Evaluation of follow up plan	07.10.2019-18.10.2019
Preparation of ANQA conclusion	21.10.2019-01.11.2019
Decision on accreditation	November 2019

<sup>1</sup> ANQA has a right to reject the self-evaluation report of the university providing a one-month period for review.

<sup>2</sup> In case of disagreement with the University on the expert panel composition, the contract date is extended for a month until the approval of the new expert panel.