

The schedule for institutional accreditation of YSMU	
Name of the phase	The maximum duration of the phase
Application submission	19.04.2018
Consideration on rejection or acceptance of the application	20.04.2018-08.06.2018
Signing contract between the university and ANQA	11.06.2018-15.06.2018
Submission of the self-evaluation report by the University	03.09.2018-23.11.2018
Decision on acceptance or rejection of the self-evaluation report ¹	26.11.2018-07.12.2018
Preliminary composition of the expert panel introducing it to the University	10.12.2018-21.12.2018
Approval of the expert panel ²	24.12.2018-11.01.2019
Desk-review by the expert panel and preparation of the site-visit plan	07.01.2019-01.03.2019
Approval of the site-visit plan	18.02.2019-22.02.2019
Site-visit	04.03.2019-07.03.2019
Conclusion on the results of the site-visit and the preparation of the preliminary report	11.03.2019-12.04.2019
Submission of the preliminary report to the University	15.04.2019-19.04.2019
Submission of the University's statement on the preliminary report	22.04.2019-03.05.2019
Discussion of the university's observations and suggestions with expert panel and HEI representatives	20.05.2019-24.05.2019
Preparation and submission of the final report to ANQA	27.05.2019-31.05.2019
Preparation and submission of the final report to the University	03.06.2019-07.06.2019
Preparation and submission of the preliminary follow up plan to ANQA	22.04.2019-21.06.2019
Evaluation of follow up plan	24.06.2019-05.07.2019
Preparation of ANQA conclusion	08.07.2019-12.07.2019
Decision on accreditation	July 2019

¹ ANQA has a right to reject the self-evaluation report of the university providing a one-month period for review.

² In case of disagreement with the University on the expert panel composition, the contract date is extended for a month until the approval of the new expert panel.