

<b>The schedule for institutional accreditation of YSULSS</b>	
<b>Name of the phase</b>	<b>The maximum duration of the phase</b>
Application submission	07.04.2018
Consideration on rejection or acceptance of the application	09.04.2018-08.06.2018
Signing contract between the university and ANQA	11.06.2018-22.06.2018
Submission of the self-evaluation report by the University	27.08.2018-07.12.2018
Decision on acceptance or rejection of the self-evaluation report <sup>1</sup>	10.12.2018-14.12.2018
Preliminary composition of the expert panel introducing it to the University	17.12.2018-28.12.2018
Approval of the expert panel <sup>2</sup>	28.12.2018-18.01.2019
Desk-review by the expert panel and preparation of the site-visit plan	21.01.2019-15.03.2019
Approval of the site-visit plan	04.03.2019-07.03.2019
Site-visit	18.03.2019-21.03.2019
Conclusion on the results of the site-visit and the preparation of the preliminary report	25.03.2019-26.04.2019
Submission of the preliminary report to the University	29.04.2019-03.05.2019
Submission of the University's statement on the preliminary report	06.05.2019-17.05.2019
Discussion of the university's observations and suggestions with expert panel and HEI representatives	03.06.2019-07.06.2019
Preparation and submission of the final report to ANQA	10.06.2019-14.06.2019
Preparation and submission of the final report to the University	17.06.2019-21.06.2019
Preparation and submission of the preliminary follow up plan to ANQA	06.05.2019-05.07.2019
Evaluation of follow up plan	08.07.2019-26.07.2019
Preparation of ANQA conclusion	29.07.2019-02.08.2019
Decision on accreditation	September 2019

<sup>1</sup> ANQA has a right to reject the self-evaluation report of the university providing a one-month period for review.

<sup>2</sup> In case of disagreement with the University on the expert panel composition, the contract date is extended for a month until the approval of the new expert panel.